
Jul - Sep 
‘04

Oct – Dec 
‘04

Jan – Mar 
‘05

Apr – Jun 
‘05

Jan – Mar 
‘06

Apr – Jun 
‘06

Jul – Sep 
‘06

Oct-Dec 
'06

Jan-Mar 
'07

Apr-Jun 
'07

Jul – Sep 
‘07

Oct-Dec 
'07

Jan-Mar 
'08

Apr-Jun 
'08

Jul – Sep 
‘08

Oct-Dec 
'08

1) Work Element Report (Issue Paper) on New 
Definitions/Language & projection of affected stream 
reaches*.

 

2) Economic Analysis*

3) Individual Stakeholder and TAC Meetings*
4) Informational Item to EPC* 12/1-12/31

1) NOIA - Informational Item to EPC

2) NOIA - EPC Decision

3) Public Hearings  
5) Responsiveness Summary  

4) Final Rule to EPC 2/1-3/31
5) Attorney General (AG's) Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30

1) Work Element Report (Issue Paper) with modified 
Class B(LR) language & alternative of new Use 
Designation for intermittent, pooled conditioned 
aquatic life use*. 

  

2) Economic Analysis*

3) Individual Stakeholder and TAC Meetings*

4) Informational Item to EPC* 12/1-12/31
1) NOIA - Informational Item to EPC 6/1-6/30
2) NOIA - EPC Decision

3) Public Hearings  
5) Responsiveness Summary  

4) Final Rule to EPC 2/1-3/31
5) AG's Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30

1) Work Element Report (Issue Paper) – Removal of 
Protected Flow Concept from  WQS*.  

2) Economic Analysis*

3) Individual Stakeholder and TAC Meetings*

4) Informational Item to EPC* 12/1-12/31
1) NOIA - Informational Item to EPC

2) NOIA - EPC Decision

3) Public Hearings  
5) Responsiveness Summary  

4) Final Rule to EPC 2/1-3/31
5) AG's Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30

12/1-1/31

9/1- 12/31

9/1- 12/31

7/1-7/30

Group #1: 
Designation 
Changes

(1) General Use 
Definition

(2) Redefine 
Designated Use

(3) Protected Flow

10/1-11/30

Iowa DNR Time Lines for WQS Modifications

Groups Work Elements Sub-Milestones Milestones Jul –Sep 
‘05

Oct – Dec 
‘05

Time Line

8/1-10/15

8/1-9/30

 

8/1-10/15

8/1-10/15

 

7/1-7/30

12/1-1/31

 

10/1-11/30
8/1-9/30

9/1- 12/31

12/1-1/31

7/1-8/31
9/1-10/31

Group #1: Designation Changes

*See attached Sub-Milestone Work Outputs and Communications Plan

11/1-4/30

11/1-4/30

11/1-4/30

8/14/2006 Page 1



Jul - Sep 
‘04

Oct – Dec 
‘04

Jan – Mar 
‘05

Apr – Jun 
‘05

Jan – Mar 
‘06

Apr – Jun 
‘06

Jul – Sep 
‘06

Oct-Dec 
'06

Jan-Mar 
'07

Apr-Jun 
'07

Jul – Sep 
‘07

Oct-Dec 
'07

Jan-Mar 
'08

Apr-Jun 
'08

Jul – Sep 
‘08

Oct-Dec 
'08

Groups Work Elements Sub-Milestones Milestones Jul –Sep 
‘05

Oct – Dec 
‘05

Time Line

1) Work Element Report – Develop / Revise Field 
Assessment Protocol*.

2) Economic Analysis*

3) Individual Stakeholder and TAC Meetings*

4) Informational Item to EPC* 5/1-5/31
1) NOIA - Informational Item to EPC 6/1-6/30
2) NOIA - EPC Decision

3) Public Hearings  
5) Responsiveness Summary  

4) Final Rule to EPC 2/1-3/31
5) AG's Certification 4/1 - 4/30
6) EPA approval 5/1 - 6/30

1) Work Element Reports – Revise applicable criteria as 
necessary and prepare individual report per criteria 7/1-8/31

2) Economic Analysis and Individual Stakeholder/TAC 
Meetings*

1) NOIA - Informational Item to EPC 1/1-1/31
2) NOIA - EPC Decision 2/1-2/28
3) Final Rule to EPC

4) AG's Certification 8/1-9/30
5) EPA approval 10/1-11/30

1) Work Element Reports – Revise applicable criteria as 
necessary and prepare individual report per criteria

2) Economic Analysis and Individual Stakeholder/TAC 
Meetings*

1) NOIA - Informational Item to EPC 3/1-3/31
2) NOIA - EPC Decision 4/1-4/30
3) Final Rule to EPC 8/1-9/31
4) AG's Certification 10/1-12/31
5) EPA approval 1/1-2/28

1) Work Element Reports – Revise applicable criteria as 
necessary and prepare individual report per criteria

2) Economic Analysis and Individual Stakeholder/TAC 
Meetings*

1) NOIA - Informational Item to EPC 3/1-3/31
2) NOIA - EPC Decision 4/1-4/30
3) Final Rule to EPC 8/1-9/31
4) AG's Certification 10/1-12/31
5) EPA approval 1/1-2/28

1) Issue Paper summarizing state of knowledge of lake 
data and nutrient impacts 7/1-7/31

2) Economic Analysis and Nutrient Standard 
Recommendations from TAC 9/1-9/30

3) Informational Item to EPC* 7/1-7/31
1) NOIA - EPC Decision 10/1-12/31
2) Final Rule to EPC 3/1-3/31
3) AG's Certification 4/1-5/31
4) EPA approval

1) Field Work - (to repeat each year)

2) Draft UAAs and post on the web

1) NOIA - Informational Item to EPC 3/1-3/31
2) NOIA - EPC Decision 4/1-4/30
3) Final Rule to EPC 8/1-9/31
4) AG's Certification 10/1-12/31
5) EPA approval 1/1-2/28

6/1-7/31

(6) Year 1 - Warm 
Water and Rec Use 
Assessments/UAAs 
and Modification of 
Use Designations of 
Applicable 
Waterbodies 

12/1-1/31

 

9/1-10/31
7/1-8/31

4/1-7/31

9/1-5/31

10/1-5/31

(1) Develop Warm 
Water Stream Use 
Assessment Protocol

(2) EPA 25 
immediate problem 
criteria

Group #2: Warm Water Protocol/Aquatic Life Criteria/UA-UAAs

(5) Nutrient Criteria 
for Lakes

Group #2: 
Warm Water 
Protocol & 
Aquatic Life 
Criteria

11/16-2/28
7/1-11/15

6/1-7/31

9/1-12/31

(3) Remaining Table 
1 Criteria Review 9/1-10/31

11/1-2/28

(4) TDS and Chloride
Criteria 9/1-10/31

11/1-2/28
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Jul - Sep 
‘04

Oct – Dec 
‘04

Jan – Mar 
‘05

Apr – Jun 
‘05

Jan – Mar 
‘06

Apr – Jun 
‘06

Jul – Sep 
‘06

Oct-Dec 
'06

Jan-Mar 
'07

Apr-Jun 
'07

Jul – Sep 
‘07

Oct-Dec 
'07

Jan-Mar 
'08

Apr-Jun 
'08

Jul – Sep 
‘08

Oct-Dec 
'08

Groups Work Elements Sub-Milestones Milestones Jul –Sep 
‘05

Oct – Dec 
‘05

Time Line

*See attached Sub-Milestone Work Outputs and Communications Plan
Use assessments will be presented in rule packages in groups of waterbodies as these waterbodies are assessed each season.  It may take several rule making efforts to completely update the Surface Water Classification.  The department currently expects the field 
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Jul - Sep 
‘04

Oct – Dec 
‘04

Jan – Mar 
‘05

Apr – Jun 
‘05

Jan – Mar 
‘06

Apr – Jun 
‘06

Jul – Sep 
‘06

Oct-Dec 
'06

Jan-Mar 
'07

Apr-Jun 
'07

Jul – Sep 
‘07

Oct-Dec 
'07

Jan-Mar 
'08

Apr-Jun 
'08

Jul – Sep 
‘08

Oct-Dec 
'08

Groups Work Elements Sub-Milestones Milestones Jul –Sep 
‘05

Oct – Dec 
‘05

Time Line

1) Work Element Report – Develop Outstanding State 
Water (Class (OSW)) and nomination language*.

2) Antidegradation Implementation Workplan (what 
pieces are necessary, draft elements, etc.)

 8/1-8/31

3) Stakeholder Feedback

4) Work Element Report – Develop Antidegradation 
Implementation Procedures and any necessary policy 
changes

5) Economic Analysis and Individual Stakeholder/TAC 
Meetings* 3/1-5/31

1) NOIA - Informational Item to EPC 6/1-6/30
2) NOIA - EPC Decision 7/1-7/31
3) Final Rule to EPC 11/1-12/31
4) AG's Certification 1/1-1/31
5) EPA Approval 2/1-3/31

Group #3: 
Antidegradation

(1) Antidegradation
8/1 – 11/1

Group #3: Antidegradation

*See attached Sub-Milestone Work Outputs and Communications Plan

9/1-11/30

12/1-2/28
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